II.

EPA Region 5 Records ¢

Illﬂﬂfflﬂml!lllﬂﬂfﬂﬂfﬂ!lll

HEADING

Date: May 07, 1992

From: Steven L. Renninger, 0SC, USEPA, Reg. V, EERB, RS-1,

Westlake, Chio VAT, ... ottt ittt (EPA9577)

To:
R. Bowden, USEFPA, EERB, Chicago, IL.....c.vcverv.n (EPA9538)
R. Powers, USEPA, EERB, RS-1, Grosse Ile, MI....{(EPA9577)
M. O'Mara-ATIN: C.Graszer, USEPA, ESS.....c.ccvv.. (BY FAX)
A. Warren, USEPA, ORC, Chicago, IL......cveevvee. (BY FAX)
M. McCue, USEPA, OPA, Chicago, IL....cceveeecsse (BY FAX)
T. Johnson, OSWER, Washington, D.C.......c.cceven (BY FAX)
K. Schultz/D. Osterfeld, OEPA, EERD, Colmbs, CH..(BY FAX)
K. Auker, OFPA, NEDO, Twinsburg, OH.............. (BY FAX)
R. Beals,OEPA,DERR Unit Super. ,NEDO,Twnsbrg,OH...(BY FAX)
B. Adams, Medina County LFPC, Medina, CH......... (BY FAX)
U.S. Coast Guard; District 9, Cleveland, (H...... (BY FAX)
U.S. Fish and Wildlife Services/Ohio............. (BY FAX)
F. Meinke, U.S. Dept. of HUD, Cleveland, OH...... (BY FAX)

Subject: Pollution Report for the Removal Action at
Bohaty Drum Site, Medina, Medina County, Chio

POLREP NO. 8 (FINAL)

BACKGROUND :

Site No: PN
Delivery Order No: 7460-05-212
Response Authority: CERCIA
CERCIA Incident Category: Site

NPL Status: None

Start Date: 1-15-92

III RESPONSE INFORMATTCON:

A. Situation

0 Bohaty Drum site is a 150 acre, privately owned
parcel of largely undeveloped land. Approximately
1000 drums consisting of lab-pack chemicals, PCBs,
corrosives, pesticides, and paint wastes have been
found abandoned throughout the site. While the Bohaty
parcel is undeveloped, all the surrounding property
is developed and heavily populated.

0 Begimning January 15, 1992, the 0OSC, TAT, and ERCS
mobilized to begin site stabilization. On January
17, 1992, the Action Memo for the Bohaty Site was
signed. On February 18, 1992, the ERCS ceiling was
increased to $540,000.

o January 15, 1992 through March 18, 1992 drum
screening, stabilization, and overpacking were



conducted. Approximately 1000 drums stabilized and
staged for disposal. Wastestreams included lab pack
chemicals, pesticides, PCBs, acids, base/neutrals,
UST water, and paint waste. Disposal of paint waste
and pesticides initiated on March 18, 1992.

B. Actions Taken

o

March 24, 1992 - 0SC Remninger and TAT conduct
project status meeting with Medina County LEPC.

March 25, 1992 - Roll-off boxes BR13 ~ BR14
transported for off-site disposal.

April 1, 1992 — PCB sludge drum transported to
Chemtron for off-site disposal.

April 2, 1992 - TAT collected three soil samples from
marsh area to confirm PCB clean-up levels. All
samples indicate non-detect for PCBS.

April 24, 1992 - Acid, base/neutral, and UST water
wastestreams transported to Dynerol for off-site
treatment /disposal.

April 27, 1992 - All equipment and crew demobilized
from site. Roll-off box BR15 transported for off-
site disposal.

May 7, 1992 — 24 lab pack/PCB wastestream driums
transported to APTUS for off-site disposal. All
CERCIA removal activities completed.

C. Next Steps

o

Complete OSC Report

D. Key Issues

o

None

IV. COST INFORMATION:

Through May 1, 1992:

BUDGETED SPENT
ERCS $540,000 $506,399
TAT S 75,000 $ 59,622
EPA $ 15,840 $ 10,927

TOTAL $630,840 $576,948



